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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A.

Contractor shall completely prepare site for building operations,
including demolition and removal of existing structures, and furnish
labor and materials and perform work for Replace Building 7 Underground
Storage Tank as required by drawings and specifications.

Visits to the site by Bidders may be made only by appointment with the

Medical Center Engineering Office.

Offices of Shive- Hattery, Inc., as Architect-Engineers, will render

certain technical services during construction. Such services shall be

considered as advisory to the Government and shall not be construed as
expressing or implying a contractual act of the Government without
affirmations by Contracting Officer or his duly authorized
representative.

All employees of general contractor and subcontractors shall comply

with VA security management program and obtain permission of the VA

police, be identified by project and employer, and restricted from
unauthorized access.

Prior to commencing work, general contractor shall provide proof that a

OSHA certified “competent person” (CP) (29 CFR 1926.20(b) (2) will

maintain a presence at the work site whenever the general or

subcontractors are present.

Training:

1. All employees of general contractor or subcontractors shall have the
10-hour, on-site Superintendents shall have the 30-hour, OSHA
certified Construction Safety course and/or other relevant
competency training, as determined by VA CP with input from the ICRA
team.

2. Submit training records of all such employees for approval before

the start of work.

1.2 STATEMENT OF BID ITEM(S)

A.

ITEM I, REPLACE BUILDING 7 UNDERGROUND STORAGE TANK: Work includes
general construction, alterations, roads, walks, grading, mechanical
and electrical work, fuel utility systems, necessary removal of

existing structures and construction and certain other items.
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1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A.

AFTER AWARD OF CONTRACT, additional sets of specifications and drawings
will be the responsibility of the Prime Contractor to furnish. A
minimum of two sets shall be required (see section “AS-BUILT DRAWINGS”)
Sets of drawings may be made by the Contractor, at Contractor's

expense, from documents furnished on the FBO website by Issuing Office.

1.4 CONSTRUCTION SECURITY REQUIREMENTS

A.

Security Plan:

1. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the
project.

2. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply
with these regulations.

Security Procedures:

1. General Contractor’s employees shall not enter the project site
without appropriate identification badge. They may also be subject
to inspection of their personal effects when entering or leaving the
project site.

2. For working outside the “regular hours” as defined in the contract,
The General Contractor shall give 3 days notice to the Contracting
Officer so that security arrangements can be provided for the
employees. This notice is separate from any notices required for
utility shutdown described later in this section.

3. No photography of VA premises is allowed without written permission
of the Contracting Officer.

4. VA reserves the right to close down or shut down the project site
and order General Contractor’s employees off the premises in the
event of a national emergency. The General Contractor may return to
the site only with the written approval of the Contracting Officer.

Key Control:

1. To gain temporary access to Building 7, the Project Manager will
issue necessary keys to the Contractor. The keys issued are and
remain government property. The Contractor or his representative
will be required to sign in receipt of any keys issued and is
responsible for returning them to the Project Manager. In cases

where keys are lost or not returned to the government, funds in the
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amount of $100.00 for each key/core unit will be retained from the
contract. The number of key/core replacements necessary to affect
re-securing the areas will determine the total contract retainage.
Duplication of any keys provided is strictly prohibited and could
result in legal action.

Document Control:

1. The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to
accomplish the project.

2. Notify Contracting Officer and Site Security Officer immediately
when there is a loss or compromise of “sensitive information”.

Motor Vehicle Restrictions

1. Separate permits shall be issued for General Contractor and its
employees for parking in designated areas only. Only one permit per
Contractor and/or Sub-contractor per day/week will be issued.
Duplicate vehicles without adequate explanation for being on site

will be required to be removed from the facility.

1.5 FIRE SAFETY

A.

Applicable Publications: Publications listed below form part of this
Article to extent referenced. Publications are referenced in text by
basic designations only.
1. American Society for Testing and Materials (ASTM) :
E84-2009............. Surface Burning Characteristics of Building
Materials

2. National Fire Protection Association (NFPA):

10-2010. ... Standard for Portable Fire Extinguishers
30-2008. ... Flammable and Combustible Liquids Code
51B-2009............. Standard for Fire Prevention During Welding,

Cutting and Other Hot Work
70-2011....00iiinnn. National Electrical Code
241-2009. ...t Standard for Safeguarding Construction,
Alteration, and Demolition Operations
3. Occupational Safety and Health Administration (OSHA) :
29 CFR 1926.......... Safety and Health Regulations for Construction
Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CFR 1926. Prior to start of work, prepare a plan

detailing project-specific fire safety measures, including periodic
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status reports, and submit to Project Manager for review for compliance
with contract requirements in accordance with Section 01 33 23, SHOP
DRAWINGS, PRODUCT DATA AND SAMPLES. Prior to any worker for the
contractor or subcontractors beginning work, they shall undergo a
safety briefing provided by the general contractor’s competent person
per OSHA requirements. This briefing shall include information on the
construction limits, VAMC safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc.
Documentation shall be provided to the Project Manager that individuals
have undergone contractor’s safety briefing.

Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency
response forces in accordance with NFPA 241.

Separate temporary facilities, such as trailers, storage sheds, and
dumpsters, from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 6 m (20
feet) exposing overall length, separate by 3m (10 feet).

Means of Egress: Do not block exiting for occupied buildings, including
paths from exits to roads. Minimize disruptions and coordinate with //
Project Manager.

Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to
Project Manager.

Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA
241 and NFPA 10.

Flammable and Combustible Liquids: Store, dispense and use liquids in
accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with Project Manager.

Smoke Detectors: Prevent accidental operation. If smoke detectors will
be required to be turned off, a Contractor Request Form will be
provided to the Project Manager a minimum of 24 hours prior indicating

which smoke detectors will require to be deactivated.
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Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with Project Manager. Obtain permits
from facility Project Manager at least 24 hours in advance.

Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and
corrective actions weekly to Project Manager.

Smoking: Smoking is prohibited in and adjacent to construction areas,
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except
in designated smoking rest areas.

Dispose of waste and debris in accordance with NFPA 241. Remove from
buildings daily.

Perform other construction, alteration and demolition operations in

accordance with 29 CFR 1926.

1.6 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by
the Contracting Officer. The Contractor shall hold and save the
Government, its officers and agents, free and harmless from liability
of any nature occasioned by the Contractor's performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be
removed.

The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or

sidewalks, the Contractor shall protect them from damage. The
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Contractor shall repair or pay for the repair of any damaged curbs,
sidewalks, or roads.
Working space and space available for storing materials shall be as
shown on the drawings.
Workmen are subject to rules of Medical Center applicable to their
conduct.
Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others.
1. Do not store materials and equipment in other than assigned areas.
2. Schedule delivery of materials and equipment to immediate
construction working areas. Provide unobstructed access to Medical
Center areas required to remain in operation.
Building(s) No.(s) 7 will be occupied during performance of work.
Contractor shall take all measures and provide all material necessary
for protecting existing equipment and property in affected areas of
construction against dust and debris, so that equipment and affected
areas to be used in the Medical Centers operations will not be
hindered. Contractor shall permit access to Department of Veterans
Affairs personnel through other construction areas which serve as
routes of access to such affected areas and equipment. Coordinate
alteration work in areas occupied by Department of Veterans Affairs so
that Medical Center operations will continue during the construction
period.
Construction Fence: Before construction operations begin, Contractor
shall provide a chain link construction fence, 2.1lm (seven feet)
minimum height, around the construction area indicated on the drawings.
Provide gates as required for access with necessary hardware, including
hasps and padlocks. Fasten fence fabric to terminal posts with tension
bands and to line posts and top and bottom rails with tie wires spaced
at maximum 375mm (15 inches). Bottom of fences shall extend to 25mm
(one inch) above grade. Remove the fence when directed by Project
Manager.
Utilities Services: Maintain existing utility services for Medical
Center at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.

Where necessary to cut existing water, steam, gases, sewer or air
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pipes, or conduits, wires, cables, etc. of utility services or of fire

protection systems and communications systems (including telephone),

they shall be cut and capped at suitable places where shown; or, in
absence of such indication, where directed by Project Manager.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of Project Manager. Electrical
work shall be accomplished with all affected circuits or equipment
de-energized. When an electrical outage cannot be accomplished, work
on any energized circuits or equipment shall not commence without
the Medical Center Director’s prior knowledge and written approval.
Refer to specification Sections 26 05 11, REQUIREMENTS FOR
ELECTRICAL INSTALLATIONS, for additional requirements.

2. Contractor shall submit a request to interrupt any such services to
Project Manager, in writing, 48 hours in advance of proposed
interruption. Request shall state reason, date, exact time of, and
approximate duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or
of which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor's
normal working hours.

4., Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be
performed as directed by the Project Manager.

5. In case of a contract construction emergency, service will be
interrupted on approval of Project Manager. Such approval will be
confirmed in writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government
and not the Contractor.

Abandoned Lines: All service lines such as wires, cables, conduits,

ducts, pipes and the like, and their hangers or supports, which are to

be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged. The lines shall not be capped in finished

areas, but shall be removed and sealed, capped or plugged in ceilings,
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within furred spaces, in unfinished areas, or within walls or

partitions; so that they are completely behind the finished surfaces.

To minimize interference of construction activities with flow of

Medical Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris
and standing construction equipment and vehicles. Wherever
excavation for new utility lines cross existing roads, at least one
lane must be open to traffic at all times.

2. Method and scheduling of required cutting, altering and removal of
existing roads, walks and entrances must be approved by the Project
Manager.

Coordinate the work for this contract with other construction

operations as directed by Resident Engineer. This includes the

scheduling of traffic and the use of roadways, as specified in Article,

USE OF ROADWAYS.

1.7 ALTERATIONS

A.

Survey: Before any work is started, the Contractor shall make a
thorough survey with the Project Manager areas of buildings in which
alterations occur and areas which are anticipated routes of access, and
furnish a report, signed by both, to the Contracting Officer indicating
any discrepancies between drawings and existing conditions and for
areas of working space.

Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be
protected against water infiltration. In case of leaks, they shall
be repaired immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled
and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be

maintained intact until all work in the area is completed.
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1.8 INFECTION PREVENTION MEASURES

A.

Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) team. ICRA Group may monitor dust in the vicinity of the
construction work and require the Contractor to take corrective action
immediately if the safe levels are exceeded.

Establish and maintain a dust control program as part of the

contractor’s infection preventive measures in accordance with the

guidelines provided by ICRA Group as specified here. Prior to start of
work, prepare a plan detailing project-specific dust protection
measures, and submit to Project Manager for review for compliance with
contract requirements in accordance with Section 01 33 23, SHOP

DRAWINGS, PRODUCT DATA AND SAMPLES.

1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures
established by the medical center.

Medical center Infection Control personnel shall monitor for airborne

disease (e.g. aspergillosis) as appropriate during construction. A

baseline of conditions may be established by the medical center prior

to the start of work and periodically during the construction stage to
determine impact of construction activities on indoor air quality.

In general, following preventive measures shall be adopted during

construction to keep down dust and prevent mold.

1. Dampen debris to keep down dust.

2. Do not perform dust producing tasks within occupied areas without
the approval of the Project Manager. For construction in any areas
that will remain jointly occupied by the medical Center and
Contractor’s workers, the Contractor shall:

a. Provide dust proof temporary drywall construction barriers to
completely separate construction from the operational areas of
the building(s) in order to contain dirt debris and dust. Install
a self-closing rated door in a metal frame, commensurate with the
partition, to allow worker access. Maintain negative air at all
times. A fire retardant polystyrene, 6-mil thick or greater
plastic barrier meeting local fire codes may be used where dust
control is the only hazard, and an agreement is reached with the
Project Manager and Medical Center.

b. HEPA filtration is required where the exhaust dust may reenter

the breathing zone. Contractor shall verify that construction
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exhaust to exterior is not reintroduced to the medical center
through intake vents, or building openings. Install HEPA (High
Efficiency Particulate Accumulator) filter vacuum system rated at
95% capture of 0.3 microns including pollen, mold spores and dust
particles. Insure continuous negative air pressures occurring
within the work area. HEPA filters should have ASHRAE 85 or other
prefilter to extend the useful life of the HEPA. Provide both
primary and secondary filtrations units. Exhaust hoses shall be
heavy duty, flexible steel reinforced and exhausted so that dust
is not reintroduced to the medical center.

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm
(24”7 x 36”), shall be used at all interior transitions from the
construction area to occupied medical center area. These mats
shall be changed as often as required to maintain clean work
areas directly outside construction area at all times.

d. Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday. Vacuum shall
utilize HEPA filtration. Maintain surrounding area frequently.
Remove debris as they are created. Transport these outside the
construction area in containers with tightly fitting lids.

e. Using a HEPA vacuum, clean inside the barrier.

f. There shall be no standing water during construction. This
includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within 12 hours. Remove and dispose of porous materials
that remain damp for more than 72 hours.

g. At completion, remove construction barriers and ceiling
protection carefully, outside of normal work hours. Vacuum and

clean all surfaces free of dust after the removal.

E. Final Cleanup:

1.

Upon completion of project, or as work progresses, remove all
construction debris from construction site.

Perform HEPA vacuum cleaning of all surfaces in the construction
area - inside building(s). This includes walls, ceilings, cabinets,

furniture (built-in or free standing), partitions, flooring, etc.
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626A8-12-004; Replace Building 7 Underground Storage Tank
Infection Control Risk Assessment :

Location and type of construction: Building—Floors- B 2,4, 6; 87 asbestos abatement-ef-foortite, Project Start Date: November2011
remmovat of ceitings; fleers; finishes-mrcorridors and wattingrooms A Woot - Concy T Y‘(‘\M AD\D-
Project Manager: Marle A. Wolf Estimated Duration: 18-werths B
VD
Supervisor of Area: Muitiple 4o, QJ A Date notified of project:
YES NO | CONSTRUCTION ACTIVITY YES NO | INFECTION CONTROL RISK GROUP
>< TYPE A: Inspection, non-invasive activity. L \( GROUP 1: Least Risk
5 TYPE B: Small scale, short duration, minimal dust N GROUP 2: Medium Risk
generating activity.
! TYPE C: Activity that generates moderate to high levels of < GROUP 3: Medium/High Risk
>< dust, requires greater than one work shift for completion.
B TYPE D: Major duration and construction activities - GROUP 4: High Risk
requiring consecutive work shifts. 7“
Class: Class determined by completing above and referring to FM-01 (Red Book) Section 1I Chapter 7, Risk Assessment Matrix of Precautions for
Construction and Renovation.
CLASS 1 | | Execute work by methods to minimize raising dust from construction operations.

Circle all
that apply 2. Immediately replace a ceiling tile displaced for visual inspection

CLASS Il | 1. Use tools equipped with dust collectors.
(Circleall | 2. Seal unused doors with tape.
that 3. Block off and seal air vents.
apply) 4. Remove or isolate HVAC system in areas where work is being performed.
5.  Utilize air filtration machine
. 6. Water mist work surfaces to control dust while cutting.
\_}/( 7.  Place dust mat at entrance and exit of work area.
8. Wipe work surfaces with disinfectant.
9.  Contain construction waste before transport in tightly covered containers.
10. Wet mop and/or vacuum with HEPA filtered vacuum before leaving work area.

11. Remove isolation of HVAC system in areas where work is being performed.

CLASS | Obtain infection control approval before construction begins.
m 1. Implement measures from Class Il above, plus.
(Circle all 2. Complete all critical barriers i.e. sheetrock, plywood, plastic, to seal area from non-work area before construction begins. * Consider off-
that shift work if critical barrier is not constructed.
apply) 3. Maintain negative air pressure within work site utilizing HEPA equipped air filtration units.
4. Cover transport receptacles or carts. Tape covering unless solid lid. Inplement measures from Class Il above, plus.
5. Do not remove barriers from work area until completed project is inspected by Safety Section & Infection Control & thoroughly cleaned by
Facilites Management.
Contain construction waste before transport in tightly covered containers.
Remove barrier materials carefully to minimize spreading of dirt and debris associated with construction.
Vacuum work area with HEPA filtered vacuums.
Wet mop area with disinfectant.
10. Remove isolation of HVAC system in areas where work is being performed.

©oNo

CLASS | Obtain infection control approval before construction begins.
v Consider off-shift work.
(Circle all Consider Moving Patients out of area.
that Implement measures from Class Ill above, plus
apply) Construct anteroom and require all personnel and tools etc. to pass through this room so they can be vacuumed using a HEPA vacuum
cleaner before leaving work site or they can wear cloth or paper coveralls that are removed each time they leave the work site.
All personnel entering work site are required to wear shoe covers. Shoe covers must be changed each time the worker exits the work
area.
Do not remove barriers from work area until completed project is inspected by Safety Section & Infection Control & thoroughly cleaned by
Facilities Management.
7. Remove barrier material carefully to minimize spreading of dirt and debris associaled with construction.
8. Contain construction waste before transport in tightly covered containers.
9.  Cover transport receptacles or carts. Tape covering unless solid lid
10. Vacuum work area with HEPA filtered vacuums.
11. Wet mop area with disinfectant.
12. Remove isolation of HVAC system in areas where work is being performed.

el

o

o

Exceptions/Additional requirements to this permit are noted by comments or attached memoranda:

Infection Control Manager : Date:

Qs Huelts 9/ g
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1.9 DISPOSAL AND RETENTION

A.

Materials and equipment accruing from work removed and from demolition

of buildings or structures, or parts thereof, shall be disposed of as

follows:

1. Items not reserved shall become property of the Contractor and be
removed by Contractor from Medical Center.

3. Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain

the property of the Government.

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND

IMPROVEMENTS

A.

The Contractor shall preserve and protect all structures, equipment,
and vegetation (such as trees, shrubs, and grass) on or adjacent to the
work site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall avoid damaging vegetation that will remain in place. If any limbs
or branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a
tree-pruning compound as directed by the Contracting Officer.

The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge

the cost to the Contractor.

1.11 RESTORATION

A.

Remove, cut, alter, replace, patch and repair existing work as
necessary to install new work. Except as otherwise shown or specified,
do not cut, alter or remove any structural work, and do not disturb any
ducts, plumbing, steam, gas, or electric work without approval of the
Project Manager. Existing work to be altered or extended and that is

found to be defective in any way, shall be reported to the Project
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Manager before it is disturbed. Materials and workmanship used in
restoring work shall conform in type and quality to that of original
existing construction, except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or
removed as a result of performing required new work, shall be patched,
repaired, reinstalled, or replaced with new work, and refinished and
left in as good condition as existed before commencing work.

At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to
existing piping and conduits, wires, cables, etc., of utility services
or of fire protection systems and communications systems (including
telephone) which are indicated on drawings and which are not scheduled
for discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2) .

1.12 AS-BUILT DRAWINGS

A.

D.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to
include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be
made available for the Project Manager’s review, as often as requested.
Contractor shall deliver two approved completed sets of as-built
drawings to the Project Manager within 15 calendar days after the
acceptance of the project by the Project Manager.

Paragraphs A, B, & C shall also apply to all shop drawings.

1.13 USE OF ROADWAYS

A.

For hauling, use only established public roads and roads on Medical
Center property and, when authorized by the Project Manager, such
temporary roads which are necessary in the performance of contract
work. Temporary roads shall be constructed by the Contractor at

Contractor's expense. When necessary to cross curbing, sidewalks, or
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similar construction, they must be protected by well-constructed

bridges.

1.14 TEMPORARY TOILETS

A.

Contractor may have for use of Contractor's workmen, such toilet
accommodations as may be assigned to Contractor by Medical Center.
Contractor shall keep such places clean and be responsible for any
damage done thereto by Contractor's workmen. Failure to maintain
satisfactory condition in toilets will deprive Contractor of the

privilege to use such toilets.

1.15 AVAILABILITY AND USE OF UTILITY SERVICES

A.

C.

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The Contractor shall carefully conserve any
utilities furnished without charge.

Electricity (for Construction and Testing): Furnish all temporary

electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is
available at no cost to the Contractor.

Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution
system. Provide reduced pressure backflow preventer at each
connection. Water is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at Project Manager's discretion) of

use of water from Medical Center's system.

1.16 TESTS

A.

Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless
pre-tested.

Conduct final tests required in various sections of specifications in

presence of an authorized representative of the Contracting Officer.
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Contractor shall furnish all labor, materials, equipment, instruments,
and forms, to conduct and record such tests.

All related components shall be functioning when any system component
is tested. Tests shall be completed within a reasonably short period of
time during which operating and environmental conditions remain
reasonably constant.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and

of the entire system.

1.17 INSTRUCTIONS

A.

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the
specifications and as hereinafter specified.

Manuals: Maintenance and operating manuals (four copies each) for each
separate piece of equipment shall be delivered to the Project Manager
coincidental with the delivery of the equipment to the job site.
Manuals shall be complete, detailed guides for the maintenance and
operation of equipment. They shall include complete information
necessary for starting, adjusting, maintaining in continuous operation
for long periods of time and dismantling and reassembling of the
complete units and sub-assembly components. Manuals shall include an
index covering all component parts clearly cross-referenced to diagrams
and illustrations. Illustrations shall include "exploded" views showing
and identifying each separate item. Emphasis shall be placed on the use
of special tools and instruments. The function of each piece of
equipment, component, accessory and control shall be clearly and
thoroughly explained. All necessary precautions for the operation of
the equipment and the reason for each precaution shall be clearly set
forth. Manuals must reference the exact model, style and size of the
piece of equipment and system being furnished. Manuals referencing
equipment similar to but of a different model, style, and size than
that furnished will not be accepted.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers' representatives to give detailed instructions to
assigned Department of Veterans Affairs personnel in the operation and
complete maintenance for each piece of equipment. All such training
will be at the job site. These requirements are more specifically

detailed in the various technical sections. Instructions for different
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items of equipment that are component parts of a complete system shall
be given in an integrated, progressive manner. All instructors for
every piece of component equipment in a system shall be available until
instructions for all items included in the system have been completed.
This is to assure proper instruction in the operation of inter-related
systems. All instruction periods shall be at such times as scheduled by
the Project Manager and shall be considered concluded only when the
Project Manager is satisfied in regard to complete and thorough
coverage. The Department of Veterans Affairs reserves the right to
request the removal of, and substitution for, any instructor who, in
the opinion of the Project Manager, does not demonstrate sufficient
qualifications in accordance with requirements for instructors above.
1.18 CONTRACTOR SUPPLIED BARCODE INFORMATION
A. Contractor shall provide the barcode information requested as
requested below for each piece of equipment supplied under this

contract.
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BARCODE REQUEST

MANUFACTURER

MODEL #

SERIAL #

DESCRIPTION

VENDOR

$$ VALUE (IF KNOWN)

LOCATION
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1.19 HISTORIC PRESERVATION

Where the Contractor or any of the Contractor's employees, prior to, or
during the construction work, are advised of or discover any possible
archeological, historical and/or cultural resources, the Contractor
shall immediately notify the Project Manager verbally, and then with a

written follow up.

---END- - -
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